INTERNATIONAL
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3 Coldbag/ICEPAC PIM Schedule Lot update: 5123106

Flight 10A - Increment 15

Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2005 [2006 [2007
Date Q1 [ 02 [ 03 [ o4 [ o1 [ 02 [ 03 [ 04 [ Q1 [ 02 [ 03 [ 04
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 39— "1gm31
2 REF1.01700 10A Launch 8/9/07 8/9/07 8/9 @
Group_1: 2. Safety 8/23/06 1/7/07 C[:U
4 501B-031.07005 Coldbag/ICEPAC (10A) Phase Il FSR DP Ph Il FSR 8/23/06 8/23/06 8/23/06 8/23 A
-45 days
5 501B-032.07005 Coldbag/ICEPAC (10A) Phase Il FSR L-10 10/7/06 10/7/06 10/7/06 10/7 @
6 501B-046.07005 Coldbag/ICEPAC (10A) Phase lll GSR DP Phlll GSR 11/23/06  11/23/06 11/23/06 13/23 A
-45 days
7 501B-047.07005 Coldbag/ICEPAC (10A) Phase lll GSR L-7 1/7/07 1/7/07 1/7/07 1/7 @
Group_1: 3. CoFR 6/28/07 6/28/07
9 501B-085.07005 Coldbag/ICEPAC (10A) CoFR Endorsements L-6 weeks 6/28/07 6/28/07 6/28/07 6/28 A
Group_1: 4. Research & Mission Integration 9/7/05 9/7/05
11 501B-001.07005 Coldbag/ICEPAC (10A) Questionnaire 1-18 9/7/05 9/7/05 9/7/05 9/7 A
Group_1: 5. Payload Engineering Integration 12/23/06 12/23/06
13 501B-045.07005 Coldbag/ICEPAC (10A) P/L Verification Data L-7.5 (P,s,A) 12/23/06 12/23/06 12/23/06 12/23 A
(Stage Analysis)
Group_1: 7A. POIF Training 8/9/05 1/7/06 O:U
15 501A-016.07005 Coldbag/ICEPAC (10A) P/L Trainer Development  CDR 8/9/05 8/9/05 8/9/05 8/9 v
Specification
16 501A-017.07005 Coldbag/ICEPAC (10A) TST Process CDR to CDR 8/9/05 8/9/05 12/8/05 g9 1128
+4
17 501B-003.07005 Coldbag/ICEPAC (10A) Start Reflight P/L Training  1-16 (P) I-14  1/7/06 1/7/06 1/7/06 1/7 A
(s,SS.A)
Group_1: 8A0. KSC Data Sets/Products 3/25/07 3/25/07
19 501B-072.07005 Coldbag/ICEPAC (10A) KSC TRDS Orbiter to L-4.5 3/25/07 3/25/07 3/25/07 3/25 A
Middeck TGHR Table (P.s,SS)
Group_1: 8C. KSC On Dock 2/6/07 3/9/07 W
21 501B-062.07005 Coldbag/ICEPAC (10A) H/W O/D @ JSC For L-6 2/6/07 2/6/07 2/6/07 216 A
Middeck Bench Review
22 501B-070.07005 Coldbag/ICEPAC (10A) P/L T/O (KSC) L-5 3/9/07 3/9/07 3/9/07 3/9 @
Source Data: SSP 57057 Revision B Page 1 of 3 Payload Integration Manager: Larry Cotton 281-226-4964
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Line No.‘ Activity ID Name ‘ Start ‘ Finish [2005 [2006 [2007
o1 | o2 | Q1 [ 02 [ 03 | 04 [ 01 [ @2 | 03 [ Q4
Group_1: 8E. KSC Middeck Hardware
24 501B-086.07005 Coldbag/ICEPAC (10A) P/L MDK Stowage

Hardware O/D @ JSC for JSC Bench Review

6/24 A

Source Data: SSP 57057 Revision B

Template: Small
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PD Submit v GFE @ Progress Slide to Left {2
Project: Master Sh OZ Need Date A Launch @ Summary U:U Slide to Right Complete ’
Date: 9/18/06 OZ Prod Delivery O Task 1 Project Summary ﬁ Slide to Left Complete Q
ISS/SSP Milestone 4~ St Siide to Right O
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